GOVERNMENT OF INDIA
RAILWAYS
LOK SABHA

UNSTARRED QUESTION NO:6600
ANSWERED ON:09.05.2002
RAIL PROJECTS IN MADHYA PRADESH
JAIBHAN SINGH PAWAIYA;PRAHLAD SINGH PATEL;PUNNULAL MOHALE

Will the Minister of RAILWAYS be pleased to state:

(a) the details of new/on-going/pending rail projects and surveys in Madhya Pradesh, project-wise;

(b) the amount allocated to each of the project and the expenditure incurred so far thereon;

(c) the target date fixed for their completion, project-wise; and

(d) the steps taken by the Government for timely completion of those projects?

Answer

MINISTER OF STATE IN THE MINISTRY OF PARLIAMENTARY AFFAIRS AND MINISTER OF STATE IN THE MINISTRY C RAILWAYS (SHRI O. RAJAGOPAL)

(a) to (d) : The details of all on-going Railway projects in Madhya Pradesh, including outlay proposed for 2002-03 and expenditure expected to end of March 2002, for each project, is given in the Appendix-I. Target Date of Completion of projects, wherever fixed, is given in the status of the project. Projects are being progressed as per availability of resources.

The details of surveys in Madhya Pradesh is in the Appendix-II.

APPENDIX - I
APPENDIX REFERRED TO IN REPLY TO PARTS (a) TO (d) OF LOK SABHA UNSTARRED QUESTION NO. 6600 09.05.2002

Ongoing Railway Projects in Madhya Pradesh

S. No.	Name of Project	Rly.	Latest Anticip ated Cost	Outlay expected to end of 2001-02	Budget Outlay for 2002-03	Status
	(Amount in Crores of Rupees)					
	Doubling					
1	Bolai-Kalisindh, Kalisindh-Kisoni, Kisoni-Bercha & Maksi-Pirumrod	WR	49.29	45.31	0.90	Completed and commissioned.
2	Kalapipal-Phanda/ Maksi-Bhopal	WR	53.00	0.01	31.00	The work priority is being reassessed.
	Gauge Conversion					
3	Jabalpur-Gondia including Balaghat-Katangi	SER	510.53	26.29	44.00	Final location survey has been completed. In Ph I, work has been taken up on Gondia-Balaghat (42 km) section. Earthwork on

					available stretches upto formation level and bridges has been completed. Bridge on Bagh river (7 x 60`) is in progress. On Ph II between Jabalpur-Balaghat section, land acquisition in 12 Km stretch for detoured alignment near Jabalpur have been processed.
4	Neemuch-Ratlam	WR	116.74	14.57	25.00 Work on long lead items like bridges have been taken up. The work will be progressed and completed in the coming years as per availability of resources.
	New Lines				
5	Guna-Etawah via Shivpur-Gwalior-Bhind	CR	400.00	293.95	40.00 Guna-Gwalior and Gwalior-Bhind sections have already been completed. The work on last phase from Bhind to Etawah new line is in progress. This involves construction of 3 major bridges on the rivers Chambal(9x76.2 mts), Kuwari (6x45.75+1x 76.2 mts) and Yamuna(10x61 mts). On Yamuna bridge, work is in progress. Tenders for construction of substructure of Chambal & Kuwari Bridge have been processed.
6	Lalitpur-Satna & Rewa-Singrauli	CR	925.00	5.27	30.00 Final location survey has been completed. Land acquisition has been taken up.
7	Godhra-Indore Dewas-Maksi	WR	597.00	48.73	22.10 This work is planned for execution in phases. The first phase work between Dewas & Maksi has been completed.
8	Ramganj Mandi-Bhopal	WR	425.00	0.25	20.00 Final location survey is in progress.

APPENDIX - II

APPENDIX REFERRED TO IN REPLY TO PARTS (a) TO (d) OF LOK SABHA UNSTARRED QUESTION NO.600 FOR 09.05.2002

RAILWAY SURVEYS IN PROGRESS IN MADHYA PRADESH

S. No.	Name of the Project	Plan head	Rly.
1	Bhind-Orai-Harpalpur	New Lines	CENTRAL
2	Khandwa to Nardana via Khargone, Sendhwa	New Lines	CENTRAL
3	Shirpur-Mhow	New Lines	CENTRAL
4	Katangi to Tirodi	New Lines	SOUTH EASTERN
5	Bisrampur to Jabalpur	New Lines	SOUTH EASTERN
6	Rajnandgaon-Jabalpur	New Lines	SOUTH EASTERN
7	Bilaspur to Jabalpur.	New Lines	SOUTH EASTERN
8	Ramtek to Gotegaon via Khawasa, Seoni and Dhuma	New Lines	SOUTH EASTERN
9	Pendra Rd-Korba/Gerva Rd	New Lines	SOUTH EASTERN
10	Dungarpur to Ratlam via Banswara	New Lines	WESTERN

11	Pulgaon-Arvi GC with extn. to Amla	Gauge Conversion	CENTRAL
12	Chhindwara – Nagpur	Gauge Conversion	SOUTH EASTERN
13	Chhindwara-Nainpur	Gauge Conversion	SOUTH EASTERN
14	Ujjain-Indore	Doubling	WESTERN